SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:31PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
04-0120F4

Diary #: 633 Const Calendar. Day: 78 D.ate: 21-Aug-2012 Tuesday 04-SF-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00

Federal ID:

Location:

Reviewer:  Awal, Mohammad Approved Date: 15-Oct-12 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Head Activities

ABF crews came to the site 6:50 AM. They had to work on the tower head & diaphragm . They started =

at 7:00 AM.

Obra , Carlos , Jeffery , & Roger had to work on the tower head . They had to work on the North &
West chimneys

Carlos had to work on the F plate in the West chimney . He had to ream , tap , & paint the remaining
misaligned holes . He started at 7:15 AM. He was done at 5:00 PM.

Obra & Roger had to work on the North tower shaft . Crews had to install , snug , & tension the corner
bolts from the heads . They started at 7:10 AM. They were done at 8:00 AM. .

After that , Crews had to work diaphragm inside the North & West chimneys & on the West side of the
diaphragm . They had to install & snug the 16 mm. bolts . They started at 8:15 AM. Crews were done at
5:00 PM.

Jeffery had to work on the North splice plate between the North & West chimney . ( Z plate ) He had to
snug , mark 1/2 turn , & tension the bolts . Jeffery started at 7:15 AM. He was done at 12:00 PM

After that , Jeffery , Brian , & | had to test 10% of the bolts in the North chimney & the North splice
plate . Crews started at 12:40 PM. They were done at 1:30 PM.

Then , Jeffery joined the other crews on the diaphragm installing the 16 mm. bolts the end of the shift .

Anthony , Augie , Casey, Jacob , & Jonathon had to work on the diaphragm . Drew joined them at
11:00 AM. Crews continued to install the 16 mm. bolts in the West , & South chimneys .

In addition to that , Augie & Casey had to work on the East & West angles . They had to modify the
vertical side of the angle to fit properly in place. They had to chamfer the angle under the drainage pipe &
the ladder holding plate . They started at 8:00 AM.

In addition to that , crews had to work with the other employees bolting the diaphragm inside the
chimneys . They were done at 5:00 PM.

Anthony & Jacob had to work on the South chimney . Crews had to install the C plate , the top shim ,
install , snug , & tension the bolts on the C & D plates on the grillage side . They started at 2:00 PM.
Crews were done at 5:00 PM.

Jonathon had to work on the F plate in the South chimney . He had to install , mark 1/2 turn , & tension
the bolts . He started at 11:00 AM. He was done at 2:00 PM.
After that , he had to work with Anthony & Jacob on the bolts for C & D plates . He had to work with
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Tony & Jacob on the C & D plates to the end of the shift . He was done at 5:00 PM.
All employees had to wrap up their tools & equipments . They left at 5:10 PM.

Victor , Jesus , & Jose had to assemble working platform from 150 meters to the top of the diaphragm
. Crews had to bring materials to the site , assemble the sections , brace , & tie the platform to the
chimneys & erection tower .

In addition tot hat , crews had to install the ladder & the access from the platform to the top of the
diaphragm . They started at 7:30 AM. Crews were done at 5:00 PM. They left at 5:10 PM.

04-0120F4 Bid Item: 078 T-HEA-INW.078 Tower Head Internal Paint Tower NW
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP VICTOR HERNANDEZ 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP JOSE AVILA 8.00 2.00 0.00 10.00 |:|
Semi-Skilled Laborer APP JESUS RUIZ 8.00 2.00 0.00 10.00 D
Ironworker JNM JAMES WILKERSON 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker JNM JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker JNM JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

*E0090562 TOWER CRANE No

000 0.00 000 0.0 []
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